
 

 

RT 11 Project Schedule Update 

MDOT RT 11 Project - Main street Bridge in Milo to the 2nd Railroad Crossing in 

Brownville: 

Paving for the section from the 2nd railroad crossing in Brownville to the railroad tracks 

on the Brownville side of the Business Park, is being marked out this week. The 

shimming and then paving of that long section is supposed to start on July 21st. 

The Rt 11 Project work on Main Street and Park Street has preliminary utility work 

starting immediately with the Milo Water District lowering it's manholes, gate boxes and 

other things in the pavement area over the next five weeks. Other utilities have their 

own work to be done. Please remember that there will be any number of temporary, 

short term or long term road hazards during the period from July 10th to September 

30th. Pike Industries is scheduled to do the underground drainage work beginning on 

August 7th and completed before the Milling (grinding of the streets) begins on August 

18th. After the milling is completed, the Milo Water District has 30 days to re-adjust 

their manholes, gate valves shutoff boxes, etc. in the road to the finish grade level of the 

new roadway surface. Once they are completed, Pike Industries will come back to re-

pave from Main Street Bridge, up Main Street, and on out Park Street to match to where 

the surface leaves off at the railroad tracks just past the Business Park. At some point in 

August, a new turn lane on the side of RT 11 will be constructed between the Medical 

Center and the Access Road at the Business Park. The Town will also be doing some work 

on an intersection for a 2nd Access Road, adjacent to the Medical Center between now 

and the end of July, weather permitting. 

Please drive with caution, be courteous to other users of the roads, and take your time 

in order to avoid damage to your vehicles. This is a very long, dirty, messy type of 

project, but when it is finished, I believe that residents, businesses and taxpayers of Milo 

will have an overall completed set of projects that you can be proud of. This is the 

critical work that pulls everything all together. All it requires of you is a great deal of 

patience over the course of the next few months. I will attempt to keep you informed 

through this website, and other means, throughout this project. Please remember that, 

as with any construction project, the scheduled dates are subject to change. 

Thank you for your assistance, 

 
David A. Maynard 

Milo Town Manager 



 

 

 


